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Mission and Description 
 
The Family of Medium Tactical Vehicles (FMTV) is a complete series of trucks based on a common chassis, that 
vary by payload and mission.  The Light Medium Tactical Vehicle (LMTV) has a 2-1/2 ton capacity consisting of 
cargo and van models.  The Medium Tactical Vehicle (MTV) has a 5-ton capacity and consists of cargo, tractor, van, 
wrecker, load handling system and dump truck models.  Sub-variants provide Air Drop capability for contingency and 
rapid deployment operations.  Commonality between variants significantly reduces operational and support 
costs.  The FMTV is intended to replace obsolete and maintenance-intensive trucks currently in the fleet.  The FMTV 
performs over 55% of the Army's local and line haul, unit mobility, unit resupply, and other missions in combat, 
combat support, and combat service support units.  The system is designed to be rapidly deployable worldwide and 
operate on primary and secondary roads, trails, and cross-country terrain, in all climatic conditions.  The FMTV 
A1P2 is the configuration currently in production.  These new vehicles will be manufactured to adhere to the US Army 
Long Term Armor Strategy (LTAS) configuration, which is designed to accept an adaptable armor system, allowing 
protection to be increased or decreased based on specific threat levels encountered in theater. 
 

Designation And Nomenclature (Popular Name)
Family of Medium Tactical Vehicles (FMTV)

DoD Component
Army

Responsible Office
LTC Shane Fullmer  
PEO, Combat Spt & Combat Service Spt 
PM, Medium Tactical Vehicles 
ATTN: SFAE-CSS-TV-M 
Warren, MI 48397-5000 

Phone  
Fax  
DSN Phone  
DSN Fax 

586-282-8665  
586-282-8835  
786-8665  
786-8835

shane.n.fullmer@us.army.mil Date Assigned August 7, 2009

SAR Baseline (Production Estimate)
Army Acquisition Executive (AAE) Approved Acquisition Program Baseline dated September 11, 1995
 
Approved APB
AAE Approved Acquisition Program Baseline (APB) dated May 25, 2003
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Executive Summary 
 
The Long Term Armor Strategy (LTAS) cab configuration, with B-Kit, was introduced in a production contract with 
British Aerospace Engineering (BAE) Tactical Vehicle Systems in March 2008, creating the A1P2 model of the 
FMTV.  The first A1P2 vehicles were fielded to Ft. Polk in May 2009, with the first theater shipment in the fourth 
quarter of  FY 2009. 

A sole source award was made to BAE Tactical Vehicle Systems for FMTV A1P2s in May 2008, followed by the 
exercise of an option. Of the 20,000 total vehicles (trucks plus trailers) that could be procured under the Bridge 
contract, all deliveries will be completed by December 2011.  
 
A five-year competitive requirements-type contract was awarded to Oshkosh Trucks in August 2009.  The incumbent 
FMTV producer, BAE Systems, and Navistar filed protests with the Government Accountability Office (GAO).  On 
December 14, 2009, the GAO issued its decision sustaining portions of Navistar Defense, Limited Liability 
Company (LLC) and BAE Systems protests.  The stop-work order was lifted in February 2010. Testing of Oshkosh 
vehicles began in June 2010 and continued through March 2011, not including the M1089 Wrecker.  Testing includes 
live fire to qualify new B-Kits, performance and endurance testing.  Impact of Oshkosh Truck pricing on Average 
Procurement Unit Cost (APUC) and Program Acquisition Unit Cost (PAUC) has been evaluated.  The unit cost 
deltas over the approved baseline have decreased significantly, decreasing the risk of future Acquistion Program 
Baseline/Nunn-McCurdy breaches.   

As of  December 31, 2010, 47,169 trucks (of which 5,930 are FMTV A1P2) and 11,608 trailers are in field units. 
Upcoming fieldings are at various Army National Guard, United States Army Training and Doctrine Command 
(TRADOC), Reserve units, Ft. Carson, Ft. Hood, Ft. Lewis, and Ft. Stewart. 
 
The official Army Acquisition Objective (AAO) is 83,185 trucks.   
 
The first FMTV configuration produced (FMTV A0s) will begin reaching their Economic Useful Life (EUL) age of 20 
years in FY 2015.  It is impossible to mount effective armor on this original configuration.  The Tactical Wheeled 
Vehicle Strategy states that at the end of a truck's EUL, the truck should be divested or recapitalized to provide the 
most effective equipment to Soldiers at the lowest possible production and sustainment costs.  Our current estimates 
show that because of the lower unit costs obtained through the competitive re-buy contract awarded in August 2009, 
procurement of new FMTV A1P2s is more cost effective than RECAP of an FMTV A0 to an FMTV A1P2.  Due to 
significant cost savings, customer buys, and funding projected through the Future Years Defense Plan (FYDP), 
divestiture of FMTV A0s should begin in FY 2015 requiring additional procurement of FMTV A1P2 trucks through 
the budget years above the official AAO.  [In order to take advantage of our competitively awarded prices, customer 
funded buys that count against our AAO (i.e., National Guard and Reserve Equipment Appropriations (NGREA)) 
have increased dramatically.] Estimated quantities are based on funds appropriated but not yet received. Battle loss 
and washout rates are not addressed.   
 
There are no significant software-related issues with this program at this time. 
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

Explanation of Breach 
The Research, Development, Test, & Engineering (RDT&E) cost breach was 
previously reported in December 2006, December 2007, and December 
2009 SARs.  Significant congressional adds have caused the FMTV 
program to deviate from its approved Acquisition Program Baseline (APB) 
total RDT&E cost.  The FMTV program has congressional support in the 
continued modernization of the Army's medium truck fleet through 
advancements in technical insertions.  The Product Manager's (PM) current 
estimate of total RDT&E cost is now $174.4 million (BY96$), which exceeds 
the approved APB RDT&E threshold of $154.2 million (BY96$) and is 30% 
over the approved APB RDT&E objective of $134.1 million (BY96$).  The 
RDT&E dollars are not the primary funding for the FMTV program as they 
constitute only 1% of total program funding.  This deviation is not the result of 
a management failure and is indeed an indication of program success that 
Congress continues to add money to the program.  This deviation does not 
affect the program's daily operations. 
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Schedule 
 

 
 

 
 
 
 

  

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone I/II (ASARC) MAY 1987 MAY 1987 NOV 1987 MAY 1987
DAB Program Review MAY 1988 MAY 1988 NOV 1988 MAY 1988
Prototype Contract Awards OCT 1988 OCT 1988 APR 1989 OCT 1988
First Prototype Delivery JAN 1990 JAN 1990 JUL 1990 JAN 1990
First Production Delivery MAY 1993 N/A N/A MAY 1993
ASARC IIIB AUG 1995 AUG 1995 FEB 1996 AUG 1995
Organic Support Capability DEC 1995 DEC 1995 JUN 1996 DEC 1995
First Unit Equipped (FUE)/Initial 
Operational Capability (IOC)-FMTV 

DEC 1995 DEC 1995 JUN 1996 JAN 1996

JSOR Amendment N/A MAY 1997 MAY 1997 MAY 1997
Rebuy Contract Award N/A OCT 1998 OCT 1998 OCT 1998
2nd Source Phase I Awards N/A OCT 1998 OCT 1998 OCT 1998
Follow-on Contracts N/A NOV 2002 MAY 2003 APR 2001
A1 Competitive Rebuy Production 
Contract Award 

N/A MAR 2003 OCT 2003 APR 2003

A1 Competitive Rebuy FUE N/A FEB 2005 SEP 2005 MAY 2005

Acronyms And Abbreviations 
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ASARC - Army Systems Acquisition Review Council 
DAB - Defense Acquisition Board 
JSOR - Joint Service Operational Requirement 

Change Explanations 
None 
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Performance 
 
Characteristics SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Highway Speed on 2% 
Grade at GVW (mph)  

55 55 55 54.8 55

Highway Speed on 3% 
Grade at GVW (mph)  

45 45 45 48.7 45

Highway Speed on 2% 
Grade at GCW (mph)  

40 40 40 45.5 40

Highway Speed on 3% 
Grade at GCW (mph)  

30 30 30 35.8 30

LMTV Payload (tons)  2.5 3.5 2.5 2.5 2.5
MTV Payload (tons)  5 8 5 5 5
LHS Payload (tons)  N/A 8.5 7.5 8.8 8.5
Dump truck Payload 
(tons)  

N/A 10 8 10 10

LMTV Towed Load (lbs)  7500 12000 12000 12000 12000
MTV Towed Load (lbs)  21000 21000 21000 21000 21000
Longitudinal Grade 
Operation (%)  

60 60 60 60 60

Slide Slope Operation 
(%)  

30 30 30 30 30

Fording Without Kit 
(inches)  

30 48 30 30 30 (Ch-1)

Fording With Kit (inches)  60 N/A N/A N/A N/A
Operating Range on 
Integral Fuel at GCW 
(miles)  

300 300 300 300 300

Reliability:  
MMBHMF (miles)  

Truck, Cargo 
(LMTV)  

3000 10000 10000 12000 10000

Truck, Cargo 
(MTV)  

2700 10000 10000 12000 10000

Tractor  3300 3800 3800 4800 3800
Wrecker  2300 2800 2800 4800 2800
Trailer (LMTV)  2800 12000 12000 5000 12000
Trailer (MTV)  2600 12000 12000 5000 12000

MMBOMF (miles)  
Truck, Cargo 
(LMTV)  

2228 2200 2200 >8279 2200

Truck, Cargo 
(MTV)  

2035 2000 2000 6386 2000

Tractor  2480 2500 2500 3606 2500
Wrecker  1875 1900 1900 4720 1900
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Requirements Source: Operational Requirements Document (ORD) approved March 25, 2003.  
 

 

Trailer (LMTV)  2056 2100 2100 5000 2100
Trailer (MTV)  1913 1900 1900 5000 1900

MMHPOM  
Truck, Cargo 
(LMTV)  

.01 .002 .004 .0037 .002

Truck, Cargo 
(MTV)  

.011 .003 .006 .0048 .003

Tractor  .012 .0028 .0055 .0062 .0028
Wrecker  .015 .0032 .0064 .0069 .0032
Trailer (LMTV)  .003 .0007 .0014 .0003 .0007
Trailer (MTV)  .003 .0005 .001 .0006 .0005

Transportability:  
Surface 
Transportation 
(H,S&R)  

H, S&R H,S&R H,S&R H,S&R H,S&R

Air Transportation 
(LMTV) 

C-141 N/A N/A C-130 C-130

Air Transportation 
(MTV) 

N/A C-141, C-
130, C-5, 
C-17 

C-141, C-
130, C-5, 
C-17 

C-130,C-
5,C-17

C-130,C-
5,C-17

Mobility: (vehicle cone 
index)  
Truck Cargo  25 25 25 25 25
Truck & Trailer 
Combination  

35 35 35 30 35

Acronyms And Abbreviations 
GCW - Gross Combined Weight 
GVW - Gross Vehicle Weight 
H,S&R - Highway, Ship and Rail 
lbs - pounds 
LHS - Load Handling System 
LMTV - Light Medium Tactical Vehicle 
MMBHMF - Mean Miles Between Hardware Mission Failure 
MMBOMF - Mean Miles Between Operational Mission Failure 
MMHPOM - Maintenance Man hours/Operating Mile (Unit Level) 
mph - miles per hour 
MTV - Medium Tactical Vehicle 

Change Explanations 
(Ch-1) Change in current estimate based on current test results. 
 
Memo
Demonstrated performance values reflect older FMTV A1 Production Verification Test (PVT) results. The FMTV 
Capability Production Document (CPD) is currently in development.  When the newest configuration, the FMTV 
A1P2, has completed Reliability, Availability, and Maintainability (RAM) testing, the demonstrated values will 
be reassessed for possible use in the CPD as "objective" values.  The RAM threshold values in the ORD will remain 
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as the threshold values in the CPD. 
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Track To Budget 
 

 
 
 

RDT&E
 
APPN 2040  BA 05  PE 0604604A  (Army) 
 

  Project H07  Family of Medium Tactical 
Vehicles 

(Shared)   

 
Procurement
 
APPN 2035  BA 01  PE 0604604A  (Army) 
 

  ICN D15500  Family Of Medium Tactical 
Vehicles 

   

  ICN DS1010  Initial Spares    (Sunk) 
  ICN DV0310  Fielding Support    (Sunk) 
  ICN DV0320  Project Management Support    (Sunk) 
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY1996 $M
BY1996 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 121.8 134.1 154.2 174.4 1
115.6 129.6 179.6

Procurement 11472.4 14890.6 17124.2 15262.2 18805.7 19526.5 18551.8
Flyaway 10677.1 -- -- 14670.4 17504.7 -- 17843.1

Recurring 10677.1 -- -- 13813.1 17504.7 -- 16814.7
Non Recurring 0.0 -- -- 857.3 0.0 -- 1028.4

Support 795.3 -- -- 591.8 1301.0 -- 708.7
Other Support 777.3 -- -- 583.8 1270.7 -- 698.3
Initial Spares 18.0 -- -- 8.0 30.3 -- 10.4

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 11594.2 15024.7 N/A 15436.6 18921.3 19656.1 18731.4

 
1 APB Breach 

 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 0 0 0
Procurement 85488 83185 87839
Total 85488 83185 87839

 
The FMTV program consists of trucks and trailers. The quantity reflects trucks only, which are the official unit 
of measure for the program.
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2012 President's Budget / December 2010 SAR (TY$ M) 

Appropriation Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

RDT&E 155.4 3.7 4.0 4.0 3.9 3.9 4.7 0.0 179.6
Procurement 14032.7 1847.7 444.0 413.5 527.6 520.8 699.9 65.6 18551.8
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2012 Total 14188.1 1851.4 448.0 417.5 531.5 524.7 704.6 65.6 18731.4
PB 2011 Total 13797.4 1437.2 413.1 401.6 490.9 385.9 798.8 2901.7 20626.6
Delta 390.7 414.2 34.9 15.9 40.6 138.8 -94.2 -2836.1 -1895.2
 

Quantity Undistributed Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 70273 8386 1503 1509 1781 1811 2576 087839
PB 2012 Total 0 70273 8386 1503 1509 1781 1811 2576 087839
PB 2011 Total 0 64789 4651 1118 812 1229 916 2103 756783185
Delta 0 5484 3735 385 697 552 895 473 -7567 4654
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1988 -- -- -- -- -- -- 9.8
1989 -- -- -- -- -- -- 27.0
1990 -- -- -- -- -- -- 19.5
1991 -- -- -- -- -- -- 9.8
1992 -- -- -- -- -- -- 10.9
1993 -- -- -- -- -- -- 0.7
1994 -- -- -- -- -- -- 7.2
1995 -- -- -- -- -- -- 4.3
1996 -- -- -- -- -- -- 1.5
1997 -- -- -- -- -- -- --
1998 -- -- -- -- -- -- --
1999 -- -- -- -- -- -- --
2000 -- -- -- -- -- -- 1.9
2001 -- -- -- -- -- -- 2.0
2002 -- -- -- -- -- -- 1.9
2003 -- -- -- -- -- -- 3.6
2004 -- -- -- -- -- -- 4.4
2005 -- -- -- -- -- -- 12.5
2006 -- -- -- -- -- -- 13.6
2007 -- -- -- -- -- -- 12.5
2008 -- -- -- -- -- -- 4.6
2009 -- -- -- -- -- -- 2.2
2010 -- -- -- -- -- -- 5.5
2011 -- -- -- -- -- -- 3.7
2012 -- -- -- -- -- -- 4.0
2013 -- -- -- -- -- -- 4.0
2014 -- -- -- -- -- -- 3.9
2015 -- -- -- -- -- -- 3.9
2016 -- -- -- -- -- -- 4.7

Subtotal -- -- -- -- -- -- 179.6

FMTV December 31, 2010 SAR

  UNCLASSIFIED 14



  
Annual Funding BY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1996 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1996 $M

Non 
Recurring 
Flyaway  

BY 1996 $M

Total 
Flyaway  

BY 1996 $M

Total 
Support  

BY 1996 $M

Total 
Program  

BY 1996 $M

1988 -- -- -- -- -- -- 12.0
1989 -- -- -- -- -- -- 31.8
1990 -- -- -- -- -- -- 22.1
1991 -- -- -- -- -- -- 10.7
1992 -- -- -- -- -- -- 11.6
1993 -- -- -- -- -- -- 0.7
1994 -- -- -- -- -- -- 7.4
1995 -- -- -- -- -- -- 4.3
1996 -- -- -- -- -- -- 1.5
1997 -- -- -- -- -- -- --
1998 -- -- -- -- -- -- --
1999 -- -- -- -- -- -- --
2000 -- -- -- -- -- -- 1.8
2001 -- -- -- -- -- -- 1.9
2002 -- -- -- -- -- -- 1.7
2003 -- -- -- -- -- -- 3.3
2004 -- -- -- -- -- -- 3.9
2005 -- -- -- -- -- -- 10.7
2006 -- -- -- -- -- -- 11.3
2007 -- -- -- -- -- -- 10.2
2008 -- -- -- -- -- -- 3.7
2009 -- -- -- -- -- -- 1.7
2010 -- -- -- -- -- -- 4.3
2011 -- -- -- -- -- -- 2.8
2012 -- -- -- -- -- -- 3.0
2013 -- -- -- -- -- -- 3.0
2014 -- -- -- -- -- -- 2.9
2015 -- -- -- -- -- -- 2.8
2016 -- -- -- -- -- -- 3.3

Subtotal -- -- -- -- -- -- 174.4
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Annual Funding TY$ 
2035 | Procurement | Other Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1991 394 52.1 -- 18.8 70.9 5.3 76.2
1992 1301 147.7 -- 9.5 157.2 22.9 180.1
1993 2008 234.2 -- 11.9 246.1 11.2 257.3
1994 183 31.1 -- 2.6 33.7 6.1 39.8
1995 3351 358.9 -- 12.0 370.9 9.3 380.2
1996 825 106.2 -- 47.8 154.0 13.2 167.2
1997 1821 219.9 -- 5.9 225.8 12.4 238.2
1998 1346 170.9 -- 48.1 219.0 10.0 229.0
1999 1439 297.5 -- 28.3 325.8 9.9 335.7
2000 1930 368.8 -- 29.0 397.8 21.9 419.7
2001 2296 405.9 -- 40.9 446.8 10.9 457.7
2002 2404 408.8 -- 37.4 446.2 13.6 459.8
2003 3257 577.1 -- 50.3 627.4 33.3 660.7
2004 1829 285.7 -- 36.2 321.9 40.9 362.8
2005 6167 988.7 -- 60.0 1048.7 37.9 1086.6
2006 6116 926.8 -- 42.1 968.9 26.6 995.5
2007 14911 2989.3 -- 45.0 3034.3 75.9 3110.2
2008 7927 1974.6 -- 42.4 2017.0 136.4 2153.4
2009 2675 556.6 -- 50.2 606.8 55.3 662.1
2010 8093 1678.8 -- 60.0 1738.8 21.7 1760.5
2011 8386 1759.0 -- 55.5 1814.5 33.2 1847.7
2012 1503 369.3 -- 56.7 426.0 18.0 444.0
2013 1509 339.8 -- 58.0 397.8 15.7 413.5
2014 1781 469.0 -- 43.8 512.8 14.8 527.6
2015 1811 459.9 -- 44.6 504.5 16.3 520.8
2016 2576 638.1 -- 45.3 683.4 16.5 699.9
2017 -- -- -- 46.1 46.1 19.5 65.6

Subtotal 87839 16814.7 -- 1028.4 17843.1 708.7 18551.8
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The SAR quanitities differ from the quantities in the President's Budget 2012 (PB12) Procurement-Forms (P-
Forms), dated February 2011, because the SAR quantities more accurately depict the Future Years Defense 
Plan (FYDP) funding.  Also, the SAR quantities include customers that count against the FMTV Army Acquisiition 
Objective (i.e., National Guard and Army Reserves) while the PB12 P-Forms do not include customer quantities. 

Annual Funding BY$ 
2035 | Procurement | Other Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1996 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1996 $M

Non 
Recurring 
Flyaway  

BY 1996 $M

Total 
Flyaway  

BY 1996 $M

Total 
Support  

BY 1996 $M

Total 
Program  

BY 1996 $M

1991 394 55.4 -- 20.1 75.5 5.6 81.1
1992 1301 153.9 -- 9.9 163.8 23.8 187.6
1993 2008 239.1 -- 12.2 251.3 11.4 262.7
1994 183 31.3 -- 2.6 33.9 6.2 40.1
1995 3351 354.5 -- 11.8 366.3 9.2 375.5
1996 825 103.9 -- 46.8 150.7 12.9 163.6
1997 1821 212.7 -- 5.7 218.4 12.0 230.4
1998 1346 163.7 -- 46.1 209.8 9.6 219.4
1999 1439 281.8 -- 26.8 308.6 9.4 318.0
2000 1930 345.5 -- 27.1 372.6 20.5 393.1
2001 2296 375.5 -- 37.9 413.4 10.1 423.5
2002 2404 373.2 -- 34.2 407.4 12.4 419.8
2003 3257 517.9 -- 45.2 563.1 29.9 593.0
2004 1829 250.4 -- 31.7 282.1 35.8 317.9
2005 6167 842.4 -- 51.2 893.6 32.3 925.9
2006 6116 769.3 -- 35.0 804.3 22.1 826.4
2007 14911 2423.4 -- 36.5 2459.9 61.5 2521.4
2008 7927 1574.9 -- 33.8 1608.7 108.8 1717.5
2009 2675 438.9 -- 39.6 478.5 43.5 522.0
2010 8093 1305.8 -- 46.7 1352.5 16.8 1369.3
2011 8386 1347.6 -- 42.5 1390.1 25.5 1415.6
2012 1503 278.5 -- 42.8 321.3 13.5 334.8
2013 1509 252.0 -- 43.0 295.0 11.6 306.6
2014 1781 342.0 -- 32.0 374.0 10.7 384.7
2015 1811 329.7 -- 32.1 361.8 11.6 373.4
2016 2576 449.8 -- 32.0 481.8 11.6 493.4
2017 -- -- -- 32.0 32.0 13.5 45.5

Subtotal 87839 13813.1 -- 857.3 14670.4 591.8 15262.2
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Low Rate Initial Production 
 

 
 
 
 

 
 
 
Nuclear Cost 
 

 
 
 
 

Initial LRIP Decision Current Total LRIP 
 Approval Date  9/30/1991  9/30/1991
 Approved Quantity  2583  2583
 Reference

 

Milestone III Army Systems 
Acquisition Review 
Council (ASARC)  

Milestone III Army Systems 
Acquisition Review 
Council (ASARC)

 Start Year  1991  1991
 End Year  1995  1995

Foreign Military Sales 
 

 

 
FMTV Foreign Military Sales through December 31, 2010. 
There are various dates of sale for each country listed above.  For that reason, the date of sale column is left blank. 

Country Date of 
Sale

Quantity Total 
Cost $M

Memo

Afghanistan 14 4.3
Canada 2 0.3
Djibouti 3 0.7
Greece 4 0.6
Iraq 49 5.5
Jordan 112 21.7
Macedonia 5 0.7
Saudi Arabia 99 13.5
Singapore 18 6.5
Taiwan 27 6.0
Thailand 117 22.8
United Arab Emirates 43 14.5

None
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY1996 $M BY1996 $M

Unit Cost 
Current UCR 

Baseline 
(MAY 2003 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 15024.7 15436.6
Quantity 83185 87839
Unit Cost 0.181 0.176 -2.76 

Average Procurement Unit Cost (APUC) 
Cost 14890.6 15262.2
Quantity 83185 87839
Unit Cost 0.179 0.174 -2.79 

BY1996 $M BY1996 $M

Unit Cost 

Revised 
Original UCR 

Baseline 
(MAY 2003 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 15024.7 15436.6
Quantity 83185 87839
Unit Cost 0.181 0.176 -2.76 

Average Procurement Unit Cost (APUC) 
Cost 14890.6 15262.2
Quantity 83185 87839
Unit Cost 0.179 0.174 -2.79 
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Unit Cost History 
 

  

 

 

BY1996 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB OCT 1988 0.068 0.067 0.072 0.072
APB as of January 2006 MAY 2003 0.181 0.179 0.236 0.235
Revised Original APB MAY 2003 0.181 0.179 0.236 0.235
Prior APB OCT 1999 0.164 0.163 0.212 0.210
Current APB MAY 2003 0.181 0.179 0.236 0.235
Prior Annual SAR DEC 2009 0.200 0.198 0.248 0.246
Current Estimate DEC 2010 0.176 0.174 0.213 0.211

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.221 -0.032 -0.003 -0.025 0.039 0.018 0.000 -0.004 -0.008 0.213
 

 
 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.220 -0.032 -0.004 -0.025 0.038 0.018 0.000 -0.004 -0.009 0.211
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SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I N/A AUG 1987 N/A N/A
Milestone II N/A AUG 1987 MAY 1987 MAY 1987
Milestone III N/A MAR 1993 N/A N/A
IOC N/A APR 1993 DEC 1995 JAN 1996
Total Cost (TY $M) N/A 8568.6 18921.3 18731.4
Total Quantity N/A 119542 85488 87839
Prog. Acq. Unit Cost (PAUC) N/A 0.072 0.221 0.213
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Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 115.6 18805.7 -- 18921.3
Previous Changes 

Economic -1.0 -2782.9 -- -2783.9
Quantity -- -597.8 -- -597.8
Schedule +1.5 -1687.3 -- -1685.8
Engineering +39.8 +3007.8 -- +3047.6
Estimating +20.2 +3935.3 -- +3955.5
Other -- -- -- --
Support -- -230.3 -- -230.3

Subtotal +60.5 +1644.8 -- +1705.3
Current Changes 

Economic -- -13.2 -- -13.2
Quantity -- +786.5 -- +786.5
Schedule -- -518.0 -- -518.0
Engineering +3.5 +336.9 -- +340.4
Estimating -- -2332.4 -- -2332.4
Other -- -- -- --
Support -- -158.5 -- -158.5

Subtotal +3.5 -1898.7 -- -1895.2
Total Changes +64.0 -253.9 -- -189.9
CE - Cost Variance 179.6 18551.8 -- 18731.4
CE - Cost & Funding 179.6 18551.8 -- 18731.4
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Previous Estimate: December 2009 

Summary Base Year 1996 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 121.8 11472.4 -- 11594.2
Previous Changes 

Economic -- -- -- --
Quantity -- -97.2 -- -97.2
Schedule +0.2 +42.6 -- +42.8
Engineering +34.6 +2194.6 -- +2229.2
Estimating +15.4 +2945.0 -- +2960.4
Other -- -- -- --
Support -- -82.6 -- -82.6

Subtotal +50.2 +5002.4 -- +5052.6
Current Changes 

Economic -- -- -- --
Quantity -- +559.2 -- +559.2
Schedule -- -134.4 -- -134.4
Engineering +2.4 +239.5 -- +241.9
Estimating -- -1756.0 -- -1756.0
Other -- -- -- --
Support -- -120.9 -- -120.9

Subtotal +2.4 -1212.6 -- -1210.2
Total Changes +52.6 +3789.8 -- +3842.4
CE - Cost Variance 174.4 15262.2 -- 15436.6
CE - Cost & Funding 174.4 15262.2 -- 15436.6
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Increase in funds due to Armor Tech Insertion. (Engineering) +1.5 +2.4
Increase in funds due to extension in Development Program. (Engineering) +0.9 +1.1

RDT&E Subtotal +2.4 +3.5

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -13.2
Total Quantity variance resulting from an increase of 4654 trucks from 83185 to 87839. 

(Subtotal) +977.7 +1375.3

Quantity variance resulting from an increase of 4654 trucks from 83185 to 87839. 
(Quantity) (+559.2) (+786.5)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-134.4) (-189.1)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (+239.5) (+336.9)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+313.4) (+441.0)

Acceleration of procurement buy profile. (Schedule) 0.0 -328.9
Adjustment for current and prior escalation. (Estimating) +1.8 +2.3
Award of new Competitive Rebuy Contract resulted in a significant decrease in unit 

costs. (Estimating) -1570.5 -2137.2

Decrease in non-recurring costs (program management, non-recurring testing, and in-
house & contractor engineering) to reflect the early completion of the program. 
(Estimating) 

-61.8 -88.0

Decrease in contractor program support due to new contract. (Estimating) -126.6 -171.4
Decrease in cost due to change in model mix. (Estimating) -199.5 -230.4
Decrease in fielding costs due to early completion of the program. (Estimating) -112.8 -148.7
Adjustment for current and prior escalation. (Support) +0.1 +0.2
Decrease in Other Support (Corrosion Protection & New Equipment Training) as a 

result of early completion of program. (Support) -113.0 -149.1

Decrease in Initial Spares requirements. (Support) -8.0 -9.6
Procurement Subtotal -1212.6 -1898.7
 
(QR) Quantity Related
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name FMTV 
Contractor Stewart & Stevenson Svcs. 
Contractor Location Houston, TX 77474-9506 
Contract Number, Type DAAE07-03-C-S023,  FFP/CPFF 
Award Date April 17, 2003 
Definitization Date April 17, 2003 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

1189.5 N/A 7063 3644.3 N/A 21240 3644.3 3644.3 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP/CPFF contract. 

Contract Comments 
Increase in target cost over time is due to increases in both quantities and scope. Total truck quantity procured on 
the S023 contract as of January 31, 2009 is:  
Direct Army  17,393  
National Guard  2,432  
Air Force  463  
Army Reserve  274  
Navy/USMC  46  
FMS  134  
Other  498  
Total   21,240  
 
This contract is completed and will no longer be reported. 
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Appropriation: Procurement 
Contract Name FMTV 
Contractor BAE Systems 
Contractor Location Houston, TX 77474-9506 
Contract Number, Type W56HZV-08-C-0460,  FFP/CPFF 
Award Date May 01, 2008 
Definitization Date May 01, 2008 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

3400.0 N/A 15901 4041.0 N/A 16106 4041.0 4041.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP/CPFF contract. 

Contract Comments 
Total truck quantity procured on the 0460 contract as of December 31, 2010 is:  
Direct Army 15,693 
FMS 23 
Other 390 
Total 16,106 
 
Increase from initial to current contract target price is due to increase in quantities.  
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Appropriation: Procurement 
Contract Name FMTV 
Contractor Oshkosh Truck Corporation 
Contractor Location Oshkosh, WI 54902-7062 
Contract Number, Type W56HZV-09-D-0159,  FFP/CPFF 
Award Date August 26, 2009 
Definitization Date August 26, 2009 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

2583.6 N/A 13258 2583.6 N/A 13258 2583.6 2583.6 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP/CPFF contract. 

Contract Comments 
Total truck quantity procured on the 0159 contract as of December 31, 2010 is: 
Direct Army 13,051 
Other 207 
Total 13,258 
 
This is the first time this contract is being reported. This is a requirements contract in which the Army can purchase 
anywhere from 0 to 9900 per year for the contract years of 2009-2013. 
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Deliveries and Expenditures 
 

 

 
Delivery refers to the number of Army trucks accepted as of December 31,  2010.   
 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 0 0 0 -- 
Production 57741 57765 87839 65.76% 
Total Program Quantities Delivered 57741 57765 87839 65.76% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 18731.4 Years Appropriated 24 
Expenditures To Date 9770.1 Percent Years Appropriated 80.00% 
Percent Expended 52.16% Appropriated to Date 16039.5 
Total Funding Years 30 Percent Appropriated 85.63% 
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Operating and Support Cost 
 

 

 
 
 

Assumptions And Ground Rules 
    The average miles/vehicle/year is 1,543 miles for the Light Medium Tactical Vehicle (LMTV) truck and 1,432 
miles for the Medium Tactical Vehicle (MTV) truck. The average years of operation (useful life) is 20 years. There 
will be 38,095 LMTVs and 45,090 MTVs operating for a total of 83,185. 
    To determine the Total O&S Costs for LMTV, the Total Unitized Cost of $7.8K is multiplied by 20 years times 
38,095 LMTV trucks (7.8 x 20 x 38,095).  To determine Total O&S Costs for MTVs, the Total Unitized Cost of 
$11.5K is multiplied by 20 years times 45,090 MTV trucks (11.5 x 20 x 45,090). 
    The standard unit of measure for this program (i.e., the quantity of trucks only with trailer costs amortized 
proportionally against the truck quantities) has been used in developing the O&S costs reported below. These costs 
are based on a validated cost estimate, dated April 2010. 

Costs BY1996 $K

Cost Element
FMTV 

Avg. Annual Cost per LMTV
FMTV 

Avg. Annual Cost per MTV
Unit-Level Manpower 4.2 7.0
Unit Operations 2.6 2.9
Maintenance 0.0 0.0
Sustaining Support 0.0 0.0
Continuing System Improvements 0.0 0.0
Indirect Support 1.0 1.6
Other 0.0 0.0
Total Unitized Cost (Base Year 1996 $) 7.8 11.5
 
 

Total O&S Costs $M FMTV FMTV
Base Year 5942.8 10370.7
Then Year 10361.8 18667.3
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